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Details: State has requested one yr. extension for additional time to collect monitoring 
samples, which were not collected due fo lack of rain. 
new end date = 6/30/08 
We have hardcopy of State's request. 

Reque~tor: ' Peter i<o~elka 
Title: 

Request Date: 05/21/2007 

:Project Dates _______ .. _________________ .. ________ ---------·---------

Project Period Start: ~[0_71_0_1_12_0_0_5 _____ ~ 
------;=:========;-----------·---------

Project Period End: ~[0_6_13_0_,2_o_o_s _____ ~ 

Budget Period Start:\ ~0-71_0_1_,2_0_0_5 _____ ~ Budget Period End: ~10_61_3_0_,2_o_o_s _____ ~ 

Change_ Request Attachments· . . _____ ,.._ ______________ ----··-· ---·---·•---,---•-·-- ·-· .... -·-----· -····-:rfeview · · --·· - ---- -·-··"-···--·-·-··-··-- -·· 
-------··-·· ·-- ., __ .__,_. ______ _ 

EPA Project Officer: Peter Kozelka Submitted: 

Due Date: 

• 
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Janet Napolitano 
Governor 
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.... /. Mr. Peter Kozelka '_)' 
U.S. EPA Region IX, WTR-2 

· 7 5 Hawthorne Stl'eet 
t,, San Francisco, CA 94104 ' , "-...... _ _.,/ ·. 

Re: .... _____ L0.4{b)(3.)..Q.,ueen-GreelfCopper TMDL 
EPA Grant No. CP~96941601-0 

Dear Mr. Kozelka: 

No. 2710 f'. 

~ 
~ .... \,, 

Stephen A, Owens 
Director 

The Arizona Department of Environmental Quality (ADEQ) requests your approval of both a 
time extension and a budget revision on the above referenced gnmt. 

The following rebudget is necessary because the modeling of the project is being done by in­
house staff rather than using a contractor as originally planned. 

Line Item 

Personnel 

Fringe Benefits 

Supplies 

Contracts 

Indirect 

Total 

Current 
Budget 

11,700 

130,150 

$141,850 

New 
Revision Budget 

50,152 50,152 

_ _ 16,990 __ -- 16,550 

150 11,850 

(100,150) 30,000 

33 298 33,298 

-$0- . $141,850 

In il..ddition, please extend the budget and project period end dates for this grant as follows: 

Current: 
Revised: 

Northern Regional Office. 

July 1, 2005 to June 30, 2007 
July I, 2005 to June 30, 2008 

Southern R~gional Office 
1801 W. Route 66 • Suite 11 7 • Flagstaff, AZ. 86001 

(928) 779-0313 
400 West Congress Street• Suite 433 • Tucson, AZ 85701 

(520) 628-6733 

Printed on recycled paper 
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Attached is a revised workplan, with new estimated completion dates. Please indicate your written 
approval on the line below and return to me as soon as possible. 

If you have any .questions, please contact me at ( 602) 771-4602. My FAX number is ( 602) 771-4528. 
J 

Sincerely, 

jl'dfa~} J~-d£ . 
Mahota Jo Hadley, Manager 7 
Planning Unit 
Water Quality Division 

cc: Joan Card, WQD 
Chris Varga, WQD 
Carol Aby, WQD 
Trudy Kluth, ASD 
Darlene Fernandez, Region IX 

APPROVAL 
Peter Kozelka, Proj 




